
September 11, 2017 

Ms. Misty Ketron 
START Contracting Officer 
U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, Kansas 66219 

Subject: Staffing Plan for Technical Support Activities 
Des Moines TCE, Des Moines, Iowa 
U.S. EPA Region 7 START 4, Contract No. EP-S7-13-06, Task Order No. 0201 
Task Monitor: Tonya Howell, Remedial Project Manager, Superfund Redevelopment 

Initiative Coordinator 

Dear Ms. Ketron: 

To meet the requirements of the Superfund Technical Assessment and Response Team (START)4 Contract No. 
EP-S7-l3-06, Tetra Tech, Inc. (Tetra Tech) is submitting this staffing plan for theDes Moines TCE site, Task 
Order 0201, received by Tetra Tech on September 11, 2017. The personnel and subcontracts proposed in this 
document are subject to change based on EPA-approved changes to the project scope and schedule. 

Government Pricing Schedule. Government Pricing Schedule. The distribution of labor and other direct costs 
(ODC) presented on the Government Pricing Schedule appears adequate with the following exception: 

Use of Junior Technician (non-degreed technical staff) is not anticipated under this Task Order. 

Tetra Tech anticipates completion of the Task Order within the funded ceiling pending finalization of the 
proposed scope of work. 

Project Manager Staff. Tetra Tech proposes Mr. Mike Williams as the Tetra Tech START Project Manager for 
this technical support activity, which will include compilation and review of previous data collected at the site, 
and preparation of a data compilation summary report. Mr. Williams' prior site experience and labor 
classification meet the needs and project technical requirements specified in the Task Order and clarified through 
communication with the EPA Task Monitor. 

Technical Support Staff. Based on Tetra Tech's review of the project scope of work and requirements set forth 
in the Task Order, additional technical personnel will be utilized as appropriate to meet the specified 
requirements. 

Geographical Information System (GIS) and Data Management Support Staff. Tetra Tech START's GIS 

".~P:4A.~!<!._l!l_<!l!.~g~_l!l_e_l!~.?.!.~ff.~_l!l!_e_l!~b~.~Ql!.~i~t~_.9.fL.·~--~--~--.~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~~~~~:~~~:~:~c~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:~:J 
~--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·---~~-~-~--~-g~-~----·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·1 One or more of these individuals will provide mapping and 
other GIS support as required to fulfill the project requiremen1s. 
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Deliverable Review Staff. All final deliverables prepared by Tetra Tech START will undergo editorial, technical 
and quality control (QC) reviews by qualified staff. Editorial reviews will be performed by L~~~~~~~~~~~~=~9_B.(~~~J QC 
reviews will be performed by :·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·Ex~·-4-·~·-c-81"-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·j 

Technical reviews will be pedormed-6"f.sfaJf.witli.app.fopriate·-expertise·-and-sfte-·expefie-iic·e~·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-' 

Health and Safety Staff. No field activities are anticipated for this Task Order. Consequently, no health and 
safety plan will be required. 

Office Support Staff. Project accounting activities will be performed b~-·-·-·-·-·-·-·-·-·-·-·-·Ex·.-·-4-·~·-c·sr·-·-·-·-·-·-·-·-·-·-·-l 

Procurement activities will be led by [.Ex~·4·~·-csf"l Word processing, doc~meiiic.ontroLiii(fothe-r-·aaill-1ii1sirat1v~ 
support will be performed b;i·-·-·-·-·Ex-:-4·~·-c·sT-·-·-·TClerical support,_in~1~.9!1Jg__fil§ maintenance, processing expense 

reports and document production._s.;ipport~--~iif"be performed by!-.~-~.:.~--~--~-~!__! 

Proposed Subcontractors. Based on Tetra Tech's initial review of the project technical requirements specified 
in the Task Order, no subcontracts are anticipated. 

The proposed personnel are listed below according to labor classification and project role. 

TABLE 

PROPOSED LABOR CLASSIFICATIONS AND PROJECT ROLES 

1002 - Senior Scientist 

1002 - Senior Scientist 
1003 - Junior Scientist 

1002 - IT Professional 
1003 - Junior Scientist 

1001 - Prin. Professional 
1002 - Senior Scientist 

1004 - Contract Admin. 

1005 - Clerical 

Ex. 4- CBI 

Kansas City, 
MO 

Kansas City, 
MO 

Kansas City, 
MO 

Kansas City, 
MO 

Kansas City, 
MO 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

NA 

ib::========='=l.. __________________________________________________________________________ j!======'=========="=======:dl 

Notes: 

This column addresses justification for using personnel from offices outside of EPA Region 7. 
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If you have questions or comments regarding this staffing plan, please contact me at (816) 412-1754. 

Ted Faile, PG, CHMM 
START Program Manager 

cc: Debra Dorsey, Region 7 START Project Officer 
Tonya Howell, EPA Task Order Monitor, Superfund Redevelopment Initiative Coordinator 
Mike Williams, START Project Manager 
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